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ESTIMATE RUN 01/28/2008

ESTIMATE SUMMARY 10:55:52

CONTID: C15770         ESTIMATE NO: 0003 PROG 2005

PCN: 15770-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 Median Guardrail PERCENT TIME:

PROJECT NO: SHE 0251-175                  

I 25 Median Guardrail

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 12/07/2007 DATE TIME STARTED 06/25/2007

2720 E. Las Vegas St. DATE LET 04/26/2007 DATE WORK BEGAN

Suite 200 DATE AWARDED 05/09/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 06/25/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 990,247.00 PARTICIPATING $ $ 145,842.65

AWARD PROJECT AMT: 706,432.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS45

88.48%

114,103.87

145,842.65

145,842.65

145,842.65

$

$

$

$

876,143.13

0.00

876,143.13

0.00

876,143.13

-10,596.49

0.00

865,546.64

0.00

AMOUNT DUE 865,546.64 145,842.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,842.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REMOVAL OF PIPE 2.000 0.000

EACH 2.000 4,814.00

2,407.00000 2.000 4,814.00

202-00033  
 

0005 REMOVAL OF END SECTION 4.000 3.000

EACH 0.000 0.00

206.00000 3.000 618.00

202-00037  
 

0010 REMOVAL OF DELINEATOR 100.000 85.000

EACH 6.000 25.80

4.30000 91.000 391.30

202-00090  
 

0011 REMOVAL OF CONCRETE PAVEMENT 15.000 0.000

SY  15.000 1,162.50

77.50000 15.000 1,162.50

202-00210  
 

0012 REMOVAL OF ASPHALT MAT 295.000 0.000

SY  295.000 10,516.75

35.65000 295.000 10,516.75

202-00220  
 

0015 REMOVAL OF BRIDGE RAILING 472.000 472.000

LF  0.000 0.00

4.95000 472.000 2,336.40

202-00425  
 

0020 REMOVAL OF GUARDRAIL TYPE 3 762.500 762.500

LF  0.000 0.00

1.70000 762.500 1,296.25

202-01130  
 

0025 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,340.00000 1.000 4,340.00

202-04002  
 

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 934.300 274.300

CY  660.000 18,955.20

28.72000 934.300 26,833.10

203-00010  
 

0035 *BLADING 42.500 27.500

HOUR 15.000 2,126.25

141.75000 42.500 6,024.38

203-01500  
 

0039 EROSION BALES (WEED FREE) 21.000 0.000

EACH 21.000 656.25

31.25000 21.000 656.25

208-00011  
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 STORM DRAIN INLET PROTECTION 18.000 15.000

EACH 3.000 756.00

252.00000 18.000 4,536.00

208-00050  
 

0045 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

210-00810  
 

0048 RELAY PIPE (24 INCH) 9.000 0.000

LF  9.000 1,755.00

195.00000 9.000 1,755.00

210-02024  
 

0050 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

3,255.00000 1.000 3,255.00

210-04020  
 

0055 ADJUST GUARDRAIL 400.000 400.000

LF  0.000 0.00

1.60000 400.000 640.00

210-04200  
 

0060 *SEEDING (NATIVE) 7.970 5.000

ACRE 0.700 343.98

491.40000 5.700 2,800.98

212-00006  
 

0065 *MULCHING (HYDRAULIC) 7.970 5.000

ACRE 0.700 665.18

950.25000 5.700 5,416.43

213-00011  
 

0068 AGGREGATE BASE COURSE (CLASS 6) 202.000 0.000

TON 202.000 9,443.50

46.75000 202.000 9,443.50

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,107.400 1,007.400

TON 100.000 10,160.00

101.60000 1,107.400 112,511.84

403-00720  
 

0075 GEOTEXTILE (WEED BARRIER) (SPECIAL) 90.000 90.000

SY  0.000 0.00

23.30000 90.000 2,097.00

420-00201  
 

0080 *CONCRETE CLASS B (MISCELLANEOUS) 10.000 10.000

CY  0.000 0.00

2,205.00000 10.000 22,050.00

601-01025  
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0081 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,190.00

1,190.00000 1.000 1,190.00

603-05024  
 

0082 18 INCH CORRUGATED STEEL PIPE 56.000 0.000

LF  56.000 3,920.00

70.00000 56.000 3,920.00

603-10180  
 

0083 18 INCH STEEL END SECTION 3.000 0.000

EACH 3.000 1,593.75

531.25000 3.000 1,593.75

603-30018  
 

0085 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,506.400 4,506.400

LF  0.000 0.00

13.05000 4,506.400 58,808.52

606-00301  
 

0090 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 9,475.000 8,205.000

LF  0.000 0.00

18.80000 8,205.000 154,254.00

606-00350  
 

0095 GUARDRAIL TYPE 7 (STYLE CA) 50.000 50.000

LF  0.000 0.00

111.00000 50.000 5,550.00

606-00710  
 

0100 END ANCHORAGE TYPE 3D 9.000 9.000

EACH 0.000 0.00

572.00000 9.000 5,148.00

606-01340  
 

0105 TRANSITION TYPE 3G 11.000 10.000

EACH 0.000 0.00

1,437.00000 10.000 14,370.00

606-01370  
 

0110 MEDIAN TERMINAL 5.000 5.000

EACH 0.000 0.00

3,457.00000 5.000 17,285.00

606-01460  
 

0115 END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,848.00000 4.000 7,392.00

606-02003  
 

0120 BRIDGE RAIL TYPE 10R 472.000 472.000

LF  0.000 0.00

107.10000 472.000 50,551.20

606-11010  
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 TENSIONED CABLE BARRIER 11,413.000 11,413.000

LF  0.000 0.00

10.15000 11,413.000 115,841.95

606-20010  
 

0130 END ANCHORAGE (TENSIONED CABLE BARRIER) 8.000 8.000

EACH 0.000 0.00

2,063.00000 8.000 16,504.00

606-21010  
 

0131 GUTTER TYPE 2 (10 FOOT) 110.000 0.000

LF  110.000 17,875.00

162.50000 110.000 17,875.00

609-24010  
 

0132 DELINEATOR (TYPE I) 16.000 0.000

EACH 16.000 572.00

35.75000 16.000 572.00

612-00001  
 

0133 DELINEATOR (TYPE III) 14.000 0.000

EACH 14.000 500.50

35.75000 14.000 500.50

612-00003  
 

0135 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,395.00000 1.000 10,395.00

625-00000  
 

0140 MOBILIZATION 1.000 1.000

L S 0.000 0.00

43,415.00000 1.000 43,415.00

626-00000  
 

0141 CONSTRUCTION SURVEYING ADDTIONAL SURVEY NECESSARY FOR 
CULVERTS AND DITCHES ALONG

1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

625-00000  
 

0145 EPOXY PAVEMENT MARKING 20.000 0.000

GAL 0.000 0.00

171.00000 0.000 0.00

627-00005  
 

0146 MOBILIZATION ADDTIONAL WORK ON FRONTAGE RD - MOBILIZE 
PRIME AND ALL SUBS

0.000 0.000

L S 1.000 40,345.00

40,345.00000 1.000 40,345.00

626-00000  
 

0150 *FLAGGING 526.500 256.000

HOUR 270.500 5,261.23

19.45000 526.500 10,240.42

630-00000  
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *TRAFFIC CONTROL INSPECTION 30.000 22.000

DAY 8.000 84.00

10.50000 30.000 315.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 59.500 44.500

DAY 15.000 5,512.50

367.50000 59.500 21,866.25

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 1.600 21.04

13.15000 16.000 210.40

630-80341  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000

EACH 3.000 63.00

21.00000 30.000 630.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 23.400

EACH 2.600 81.90

31.50000 26.000 819.00

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 90.000

SF  10.000 73.50

7.35000 100.000 735.00

630-80344  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 420.00

2,100.00000 2.000 4,200.00

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 100.000 25.200

EACH 2.800 8.82

3.15000 28.000 88.20

630-80360  
 

0195 *TRAFFIC CONE 500.000 450.000

EACH 50.000 52.50

1.05000 500.000 525.00

630-80380  
 

0200 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 0.000 0.00

840.00000 0.000 0.00

630-80520  
 

0205 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 65.000 58.500

DAY 6.500 4,387.50

675.00000 65.000 43,875.00

630-85041  
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PCN: 15770-BID    ESTIMATE RUN 01/28/2008

PROJECT: SHE 0251-175                  ESTIMATE NO: 0003 10:55:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A ANTICIPATED CMO 75,630.530 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0215 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0225 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A ESB PROGRAM 5,000.000 876.000

F A 0.000 0.00

1.00000 876.000 876.00

700-70028  
 

CAT 0200 $145,842.65 875,885.88CURRENT AMT 989,989.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

257.25000 1.000 257.25

620-00020  
 

CAT 0400 $0.00 257.25CURRENT AMT 257.25 $$

PROJECT TOTAL 145,842.65 $ 876,143.13CURRENT AMT 990,247.00 $$


